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Current RECAT Sites 

• Memphis Tower/TRACON (M03) – Nov 1, 2012 
• Louisville Tower/TRACON (SDF) – Sep 9, 2013 
• Cincinnati Tower/TRACON (CVG) – March 11, 2014 
• Atlanta Tower/TRACON (A80) – June 1, 2014 
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Updates to RECAT Separations 
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  Wake Turbulence Separation for Directly Behind 
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Wake ReCat Waterfall 
• Working with stakeholders,  Nextgen Advisory Committee, etc the FAA developed the 

following waterfall 
– Prior 

• MEM - COMPLETE 
• SDF - COMPLETE 

– FY2014 
• CVG - COMPLETE 
• ATL - COMPLETE 

– FY2015  
• IAH/HOU (1st Qtr.)   (Dec 18 2014) 
• CLT (2nd Qtr.)           (March 8 2015) 
• JFK/EWR/LGA (2nd Qtr.) 
• ORD/MDW (3rd QTR.) 
• SFO (4th Qtr.) 

– FY2016 
• LAX (2nd Qtr.) 
• HNL (4th Qtr.)  

– FY2017 
• MIA (2nd Qtr.)  
• IND (3rd Qtr.) 
• IAD (4th Qtr.)  
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I90/IAH/HOU Summary Status 

• IOC Date Dec 18, 2014 
• Automation completed (STARS, EFSTS, FDIO updated) 
• Documentation completed (Notice 7110.659A awaiting 

signature with authorization memo to follow) 
• Training 

– IAH to be completed Dec 12 
– I90 completed except for 6 controllers and will be completed for 

those 6 prior to IOC 
– HOU completed 

• Pilot Outreach 
– Briefings conducted Dec 8 and 9 
– SAFO completed and awaiting signature 

• CR budget outlook is trending positive (travel for IOC does 
not look to be affected) 
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