Category 1: Assigned Work from S2K/SC
	Priority


	Reference number
	· Originator/Date
	· Target Dates
	CDM Collaborative Routing  - Long-term Working Group

	1


	1-1


	S2K/ATA SC
	01OCT’ 01

01 APR ’01


	Development of a procedure to implement flight intent messages from both the airlines and general aviation communities. 

· ERAM EFFORT – NAS FLIGHT PLAN PREPROCESSOR

Related short-term efforts:
· Early flight intent message feed into ETMS



	1
	1-2


	S2k / ATA SC
	31 DEC ’01

01 APR ’01


	Development of a process whereby the FAA provides the identification and dissemination of NAS constraints.

Related short-term efforts:

· National Log Program

· New (3/1/’01) RAT Subgroup

· CCSD


	1


	1-3
	S2K / ATA SC


	31 DEC ‘01

01 APR ’01
	 Identify constraints and develop a process (criteria) to allocate (rationing scheme) capacity under enroute SWAP Conditions
Related short-term efforts:

· See conceptual Exploration ( Item 4-1

· CCSD




Category 2: Consensus Procedural Items

	Priority


	Reference number
	Originator/

Date of origin
	Target Dates
	CDM Collaborative Routing  - Long-term Working Group

	X


	2-1
	CDM CR / 1999
	31 DEC’01

01 APR ’01
	Procedures to accommodate “Smart Preferred Routes”:

· RAT Team efforts to assure advisory compliance 

· Intelligent real-time rolling preferred routes which describe ATC generated routes in order of preference.

· NASCON rules for S2K+2 

Related short-term efforts:
· S2K+1 NASCON Rules

· RAT team recommendations – Short-term working group



	X


	2-2


	CDM CR / 1999

 
	31 DEC 01

 
	Long-term LAADR Procedures:

· greater use in the enroute environment

* Improved communications and integration with the DRT/Pathfinder tool.  See item 2-5

Related short-term efforts:

· Clarification  document on use of altitude

	X
	2-3
	CDM CR / 1999

 .
	31 DEC’01

01APR ’01
	Procedures for CDR’s - Phase II

New conventions which allow all CDR’s to rejoin their filed route after amending the departure path out of the terminal area.

Related short-term efforts:
· National MOA

· SWAP Routes versus Abbreviated Clearances

· Local route Coordination

	X
	2-4
	CDM CR / 1999
	31 DEC’01

01 APR ’01
	Expansion of Field 11 Remarks
· Remarks to include airline controlled text which cannot be deleted.

       agreement on standard remarks. 

· ICAO Format for field 11 expansion 

Related short-term efforts:

· NATCA statement supporting open agreements by facilities



	X


	2-5
	CDM CR / 1999
	331 DEC’01

001APR ‘01


	Facility / AOC digital communications: 

· Provide a new two way channel for flight specific digital communications between ATC facilities and AOC’s / Dispatchers.
· Off-Gate waiting flights identified

· LAADR-able flights identified with Pathfinders
Related short-term efforts:

· Diversions Recovery tool

· Pathfinder Identification tool – S2K+1

* See Tools item 3-1



	X 
	2-6
	CDM /CR 2000
	31 DEC’01

01 APR ’01

 
	Procedures to support equitable access to the NAS: 

· Conduct a NAS-wide study of the issues surrounding equitability of access to the NAS for all users. 
Related short-term efforts:

· NASCON Rules
· NRP for weather avoidance
· Cancellation of NRP


	X 
	2-7
	CDM /CR 2000
	31 DEC‘01

01 APR ’01

08 MAR ‘01
	CCFP interpretation and Procedures:

· Integration with other DST’s 

· Continuous updating of the tool

· Integration with the one hour now NowCast, ITWS and NEXRAD

· Monitor and improve its accuracy

· Display confidence levels

Related short-term efforts:  

· Training in the specific interpretation and use of the CCFP.

· Integration with the one hour Nowcast, ITWS and NEXRAD

 

	X
	2-8
	CDM / CR 2000
	31 DEC ‘01
	Play book Enhancements:

· Integration with long-term CDR database or Route Tool
· Identification of  second order impacts 

· Meso-scale Plays for major weather events with NAS-wide impact




Category 3: CDM CR Consensus Tools Development 
	Priority
	 
	Originator / Date
	Target Date
	CDM Collaborative Routing  - Long-term Working Group

	X


	 3-1


	CDM CR / 1999


	31 DEC ‘01
	Pathfinder / LAADR Status Tool :A Follow-on the Diversion 

Capabilities include:
· DISPLAY OF FLIGHT BY AIRPORT WHICH ARE OUT BUT NOT OFF 

· INTERACTIVE INDICATION OF ABILITY TI LAADR AND/OR  ACCEPT DESIGNATION AS PATHFINDERS 
Related short-term efforts:

VOLPE Diversion Website



	X
	 3-2
	CDM CR / 1999 
	31 DEC ’01

01MAY ’01

 
	CCSD Functionality for carriers:

· Ability to generate FCA’s. 

· Ability to pull lists of flights based on transit time

· Ability to share FCA’s and lists with facilities

Related short-term efforts:

· ETMS version 7.2 release 



	X
	 3-3


	CDM CR / 1999


	31 DEC ‘01


	 MIT Monitor and Calculator:

· CFLOW – GDP/MIT interactive tool  

Related short-term efforts:

· National Log Program:



	X
	 3-4


	CDM CR / 1999


	31 DEC ‘01

01 APR’01


	Graphical CDR Enhancements:

· Integration of volume demand Thermometers

· Integration of Playbook

· Integration of complexity Metrics
Related short-term efforts:

· NATCA I & I in process

· Release of current version to carriers


	X
	 3-5


	CDM CR / 1999


	31 DEC ‘02

01 APR ‘01
	NAS Analytical Decision/Operations Network:

· Monitor and display of all NAS constraints and Proposed Solutions by area.

· Open architecture to allow access to a complete suite of  CR TFM tools for proposing , modeling, analysis and implementation  of advanced enroute strategies and solutions.  

· Integrated Enroute Congestion Management Tools
Related short-term efforts: 

· FAA sponsored industry day  - Scheduled  17 April ‘01



	X
	 3-6


	CDM CR / 2001


	31 SEP ‘01


	Sector Management Tool :

· FCA based GDP’s

* SMT under evaluation by ATCSCC, ZOB, ZDC and carriers.

	X
	3-7
	CDM CR / 2001
	31 DEC ‘01
	National Log Program
· Limited access to data by carriers 

· Interfacing to CR Tools
· Display of raw data on website:  MIT’s, airway throughput/status, etc



	X
	3-8
	CDM / CR
	31 DEC ‘01
	Full Function Reroute Advisory Tool 

See RAT report on S2K action item 13, 22d(6-3) Lead: R. Beatty



	X
	3-9
	CDM /CR
	31 DEC ‘01
	Impact assessment or “what-if” tools for NAS modeling

· Reroutes

· MIT

· GDP

· TFM initiatives

· Delay calculator

Related short-term efforts:

· MITRE – CRCT

· NASA - FACET

	X
	3-10
	CDM / CR
	
	


Category 4: CDM CR Concept Explorations 
	Priority
	 
	Originator / Date
	Target Date
	CDM Collaborative Routing  - Long-term Working Group

	X


	 4-1


	CDM CR / 1999


	31 DEC ‘01
	Rationing Schemes:   See Framework document

· Initial straw-man OpsConcept for rationing enroute resources



	X
	 4-2
	CDM CR / 1999 
	31 DEC ‘01
	NAS Enroute Predictability

· Enroute data quality enhancements

· Carrier generated early intent (EI) messages – June ‘01

	X
	 4-3


	CDM CR / 1999


	31 DEC ‘02


	Congestion Management:

· Identification of  traffic issues and constraints

· Impact Assessment

· Solution/Strategy Formation

· Execution of Initiatives



	X
	4-4
	CDM CR / 1999
	31 DEC ’01 
	Equity Assurance and Metrics



	X
	4-5
	CDM CR / 2001
	01 JUN ‘01
	Constraint-based flight planning systems development 

· see ERAM effort



	
	
	
	
	


Category 5: CDM CR Related Industry Initiatives 
	Priority
	 
	Group Name
	Target Date
	Scope of CDM related Work 

	X
	5-1
	ERAM

En-Route Automation Modernization
	31 DEC ‘01
	Host Flight Plan Preprocessor

Host interface and data sharing to support Constraint-based flight planning systems development 

– See CR concept exploration item 4-5



	X
	5-2
	CPDDLC

Controller Pilots Dispatcher 

DataLink Communication
	31 DEC ‘01
	SARPS specifications for candidate CR development items.

Ingestion of Airborne data for use in CR TFM Tools

	X
	5-3
	Vacapes Route Development 
	31 DEC ‘01
	Development of Severe Weather escape routes for use off the east coast

	X
	5-4
	CDM GDPE
	
	

	X
	5-5
	CDM NAS Status information
	
	

	X
	5-6
	CDM Data Integration
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